3. DELIVERABLES

Del. no.	Deliverable name	WP no.	Lead beneficiary	Туре	Dissemin. level	Delivery date from Annex I (prj month)	Actual delivery date	Revised due date	Status	Comments
D6.1	Installation of Q Exactive instrument for Omnitrap development	WP6	THERMO FISHER SCIENTIFIC (BREMEN) GMBH	Other	Confidential, only for members of the consortium (including the Commission Services)	12	20 December 2019		SUBMITTED	
D8.1	IP protection strategy finalized	WP8	SPECTROMETRY VISION BV	Other	Public	3	29 March 2019		SUBMITTED	
D8.2	Draft Exploitation plan and Business strategy document	WP8	SPECTROMETRY VISION BV	Report	Public	12	20 December 2019		SUBMITTED	
D9.1	Logo and Website launch and public accessibility	WP9	KAROLINSKA INSTITUTET	Other	Public	2	28 February 2019		SUBMITTED	
D9.2	Data management plan	WP9	KAROLINSKA INSTITUTET	ORDP: Open Research Data Pilot	Public	6	28 June 2019		SUBMITTED	
D9.3	Technical/scientific review meeting documents	WP9	KAROLINSKA INSTITUTET	Report	Confidential, only for members of the consortium (including the Commission Services)	13	30 January 2020		SUBMITTED	

General Remarks